


Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040028-5

FROM		DATE	
TSSG		20 Nov 68	
TO	INITIALS	DATE	REMARKS
DIRECTOR			Declass Review by NGA.
DEP/DIRECTOR			
EXEC/DIRECTOR			
SPECIAL ASST			
ASST TO DIR			
ASST TO DEP/DIR			
CH/PPBS			
DEP CH/PPBS			
EO/PPBS			
CH/IEG			
DEP CH/IEG			
EO/IEG			
CH/PSG			
DEP CH/PSG			
EO/PSG			
CH/DBD/PSG			
CH/TSSG	/ JWC		
DEP CH/TSSG	~		
EO/TSSG			
TSSG/DEP	2 A		
DIR/IAS/DDI			
CH/DIA/XX4			
CH/DIA/AP-1P			
Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040028-5			

25X1

Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040028-5

Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040028-5

~~SECRET~~

02288

NPIC/TSSG/DED-1428-68
20 November 1968

MEMORANDUM FOR THE RECORD

SUBJECT: Monitoring Trip to the [REDACTED]

25

1. On 15 November 1968, the [REDACTED] was visited to monitor the Split-Format 1540 Light Table Contract [REDACTED] Messrs. [REDACTED] was contacted.

25
25

2. There has been a reorientation of [REDACTED] personnel working on this project. [REDACTED] who had been doing the board design was transferred to [REDACTED] silver recovery development. There is now a quartet assigned to the light table project: [REDACTED] - Project Engineer, [REDACTED] - Product Development, [REDACTED] - Chief Designer, [REDACTED] - Electrical Engineer.

25
25
25
25

3. The mockup of a novel drive to be incorporated in the light table was demonstrated. This is an electrical drive that is capable of driving film in either direction without looping or spilling of film upon reversal of direction.

4. The mockup of the drive represented total progress since last visiting [REDACTED]. No further progress has been made on the layout drawing. Ordering of parts and materials continues as the parts can be defined.

5. A progress report for the month of October 1968 was received. This report was due no later than 15 November, and was received on 14 November--a day early. The report states that "every effort is being made to have a working assembly of the basic table operating by 1 Dec." In view of the change in personnel, present time, and results to date, it would seem that very substantial progress will have to be made to meet such a deadline.

25

TSSG/DED/R&DB-II

Distribution:

Orig - Rt & File
2 - DED Chronos

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

5X1

[Redacted]

10/23

5X1

Note [Redacted] has seen. This is for your records, Please keep me posted on the progress or lack of progress at [Redacted]

25

R

MEMORANDUM FOR: Chief, TSSG *JWC*

John,

As you can see from the attached Memorandum for the Record, [] is once again dragging their feet. These are the facts that you had requested. Any pressure that you can personally bring to bear to get things moving would be greatly appreciated. I am taking steps on my own to see what we can accomplish.

[]
Chief, DED
Det

(DATE)

Approved For Release 2005/05/02 : CIA-RDP78B04770A00220004002

W. H. W.

J

Thanks

Bev

Brace

Approved For Release 2005/05/02 : CIA-RDP78B04770A00220004002

FROM		DATE	
DED/TSSG		16 October 1968	
TO	INITIALS	DATE	REMARKS
DIRECTOR			
DEP/DIRECTOR			
EXEC/DIRECTOR			
SPECIAL ASST			
ASST TO DIR			
ASST TO DEP/DIR			
CH/PPBS			
DEP CH/PPBS			
EO/PPBS			
CH/IEG			
DEP CH/IEG			
EO/IEG			
CH/PSG			
DEP CH/PSG			
EO/PSG			
CH/DBD/PSG			
CH/TSSG	XX		
DEP CH/TSSG			
EO/TSSG			
DIR/IAS/DDI			
CH/DIA/XX4			
CH/DIA/AP-1P			
CH/SPAD			